
"V 

b, c 

North Kent {10 Mile) Landfill 

Chronology - Correspondence and Activities 

us CPA KKCOKDS CKN r UK Rl-r.ION 5 

502539 

11/30/82 First organic test in monitoring wells - Hartman and Loselle. 

2/8/83 Second organic result confirm organics - Hartman and Loselle; 
Outfalls also show organics. 

3/39/83 Letter - Heyt to Bartlett on monitoring results. Requested 
additional hydro work, plus other corrective actions; response 
requested by 4/2/83; stop leachate recycling. 

4/27/83 Bartlett to Heyt - 12 feet of leachate in manhole, continue to cover 
and slope; no new monitoring wells. 

4/14/83 Noncompliance letter to Bartlett from Bantjes on outfalls 007 and 005. 

5/12/83 Przybysz to Bartlett - Acknowledge 4/27 letter, requested monthly 
sampling of 53 and 58 and 004 and 005. Stop leachate recycling. 

5/18/83 Bartlett to Przybysz - Comments on leachate recycling. /• 
5/26/85 Bartlett to Przybysz - Leachate line cleaned; outfall sampling 

monthly; wells 48, 53, 54, and 55 sampled quarterly for organics. 

6/8/83 EDI - DNR split monitoring well samples. 

8/22/83 EDI - DNR split monitoring well samples. 
I 

9/30/83;. Heyt to Kemppainen - Department position stated in 9/22/83 meeting. 
1) Meet NPDES Permit. 2) Define G.W. contamination.. 3) Closure; 
10/14/83 response requested. 

10/14/83 Kemppainen to Heyt: 
1) NPDES outfalls - installed vents, resamplesi construct ponds, 

and leachate level detection - electronic sensor. 
2) Agree on G.W. contamination-10-15 months to study to sqlve problem 

on west side of landfill, 
3) Closure in 1987 - Closure will not solve G.W. problem. 

11/1/83 Janiczek to Bartlett - west side well cluster location - okayed; 
requested notification of drilling date (never notified). 

11/3/83 Heyt to Kemppainen - Response to 10/14/82 letter. 
1) Outfalls - plans for ponds at 004 and 005 - Question if ponds 

enough. 
2) Groundwater - cannot accept 10-15 months to study problem. 
3) Closure - our position is closure of site; will develop draft for 

review. 

Prepared: 4/29/85 

Revised: 5/22/85 
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>12/8/83 Przybysz to Despres - Sent draft closure agreement; — request response 
by 12/1983. Enclosed leachate results collected on 10/5/83. 

12/7/83 Memo - Heyt to Kakkuri - leachate ponds—possible air quality permit? 

12/16/83 Despres to Przybysz - Request meeting with DPW board to discuss closure 
document. 

12/9/83 Air Samples - leachate sewer - Center and east underdrain. 

11/28/83 Monitoring well sampling. 

12/28/83 Meeting with DPW board to discuss closure—rnothing finalized; general 
discussion—will meet in mid-January to develop closure draft. 

1/30/84 Kemppainen to Heyt - Draft closure agreement not ready. Will submit 
by 2/15/84, then meet. 

/' 
2/10/84 County version of draft closure plan - Identify clay and G.W. contours 

by October 1-5, 1984. 

4/9/84 Przybysz to Despres^ Acknowledge County's version of closure agreement. 
Disagree with several items. 
1) Hydrogeo. would be acceptable if complete work plan and time 

schedule prepared. 
2) Interim cover. 

4/26/84 Przybysz and Janiczek met with Bartlett and Kemppainen to review well 
69 profile; recommended location for piezometer to get H^O elevation 
for location of new well. 

5/10/84 Bartlett to Janiczek - regarding installation of new piezometer. 

8/7/84 Meeting with Kemppainen and Powell. 

8/8/84 Przybysz to Kemppainen - Cited lack of organization and progress in 
identifying 10 Mile groundwater problems - 4 point letter. 
1) Hydrogeo 
2) Leachate procedures 
3) Odor 
4) Interim cover 

8/31/84 Powell to Przybysz - Response to Przybysz's letter of 8/8/84 4 part 
plan. 
Part I - Hydrogeological Work Plan - Phase I - IV 
Part II - Leachate - Collection treatment and disposal 
Part III - Odor control - (tannery waste, leachate ponds, landfill gas) 
Part IV - Interim cover 
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9/11/84 Janiczek to Kemppainen - Location of cluster well. 

9/14/84 Powell to Przybysz - Groundwater monitoring results for June, 1984, 
outfall organics for June - August, 1984. 

9/19/84 Przybysz to Powell - Review comments on County's 4 part plan. 
I - Hydro work plan - requested status report - 11/1/84 
II - Leachate collection - 1) trailer operation 

2) leachate recycling - pros/cons 
III - Odors - requested report by October 30, 1984 

10/19/84 Powell to Przybysz - comments on 9/19/84 letter. 
I - Hydro work plan - 1) phase reports to be provided every other month 

so no need for status reports. 2) Soil and well location data 
from Janiczek. 3) Computer data interpretation of M.W. data. 

II - Leachate col lection,treatment,disposal - 1) Take exception to 
comments on treatment trailer. 2) Exception to leachate recycling. 
3) Sanitary sewer not a valid option now. 

III - Odors 1) Foam not good, may be for emergency cover. 
2) Building around ponds too expensive. 3) Pond plastic cover. 

11/8/84 TX-memo - Jousma from Powell. Center underdrain plugged; sediments 
in pipe due to construction of pond. Inlet velocity too slow. 

11/19/84 Przybysz to Powell - 1)Phase I report by December 1, 1984. 
2) Leachate plans for correction? Submit - Leachate recycling plan. 
3) Odor - Plan for odor control. 4) Cover improved. 

11/28/84 Powell to Przybysz - Delays in Phase I - Submit by December 10, 1984; 
No delay in other Phases II, III, Iv, however. 

12/18/84 Site inspection - Leachate control system cited for noncompliance. 

1/30/84 Przybysz to Despres - Notification of date of show cause hearing related 
to denial of license reissuance. 

2/4/85 State receives Phase I of hydrogeological report (4 days late). 

2/6/85 Despres to Przybysz - Justification for Phase I report delay; pro
jection of a minimum 60 day timetable for completion of Phase II; 
acknowledgement of show cause notification. 

2/8/85 Sampling of C. Forward's well—no organic contaminants detected. 

2/15/85 Show cause hearing on license denial involving J. Powell, K. Kemppainen, 
D. Despres, J. Dewitt (Kent Co.), R. Przybysz, and G. Marx (MDNR). 

2/28/85 Despres to Marx - Position paper relative to notice of noncompliance 
and show cause hearing; includes a chronology of correspondence 
between the DPW and MDNR. 
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3/7/85 Meeting between MDNR and DPW to discuss Phase II hydrogeological 
study, leachate system controls and landfill odor control. 

3/12/85 Heyt to Powell - Acknowledgement of completed license application. 

3/26/85 PEAS 645-85 - Odor complaint from Mrs. C. Forward; bad odors since 
2/1/85. 

3/18/85 Letter from Powell to Przybysz - Oultine of Phase II hydrogeological 
study plan; discussion of odor sources and remedial measures. 

4/9/85 Meeting With Groundwater (Heyt, Przybysz, White) and Environmental 
Enforcement to discuss license renewal. 

4/20/85 Odor complaint from Mrs. Forward via Rep. Vic Xrause; referred Rep. 
Krause to Beth Bandstra, Kent County Board of Cormiissioners. 

4/22/85 Przybysz to J. Holmes, Air Quality, requesting assistance on solving 
odor problems. 

4/26/85 Site visit by G. Heyt and R. Gray (MDNR) to investigate earlier odor 
complaints. 

5/1/85 Site visit by G. Marx, J. Merrick, R. Gray and B. White. Collection 
of leachate sludge sample and site evaluation. Blowing dust and 
ponded water in the fill area identified in the evaluation as non
compliance items. 

5/3/85 C. Kemppainen to R. Gray - Surmary of odor sources and proposed 
activities relative to the problems. 

5/8/85 J. Powell to B. White - Rebuttal to 5/1/85 site evaluation non
compliance items. 

5/15/85 Notice of violation and opportunity to demonstrate compliance -
Areas of non-compliance included groundwater and surface water 
contamination. 

5/15/85 J. Powell to B. White - Odor control and hydrogeologic work plan 
update. 
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5/23/85 

5/30/85 

5/31/85 

6/ 6/85 

6/12/85 
\ 

7/31/85 

8/21/85 

8/22/85 

9/17/85 & 
9/20/85 

9/18/85 

Informal hearing (Rogers) between County DPW and MDNR 
on operating license denial. 

Notice of Violation and staff suinmary on Act 245 
violations submitted to the County. 

Despres to Marx - Response to Notice of Violation and 
submission of a proposed closure plan. 

Truchan to Skoog - Request to commence contested case 
proceedings to deny renewal and revoke the existing 
(expired) operating license. 

Formal request from Skoog for assignment of a 
hearings officer and commencement of formal 
proceedings. 

Johns to Truchan - Formal referral of case to 
Environmental Enforcement Division for escalated 
action. 

Powell to White - Telephone progress report for the 
following areas: 

a. Hydrogeologic studies and well modification. 
b. Installation of grates in leachate manholes. 
c. Removal of leachate line blockages. 
d. Removal of sludges from leachate ponds. 
e. Modifications to underdrain discharge ponds. 

Powell to White - Telephone progress report on 
hydrogeologic work going on on-site, including 
installation of new wells. 

White to Powell - Split seunple results eutid leachate 
sludge data from MDNR sampling events. 

Kent County Health Department to area residents/ 
Results of water well testing in vicinity of the 
landfill - no organic contaminants were detected. 

Landfill quarterly inspection - improper management 
of contaminated runoff and inadequate intermediate 
cover cited. 
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9/24/85 White to Powell - Inspection report forwarded with 
summary of the noncompliance areas. 

10/ 3/85 Powell to White - Written progress report on site 
activities and response to the 9/18/85 inspection 
report. 

10/24/85 Peerless Insurance requested release of their surety 
bond after it was replaced by a new carrier at the 
County's request. 

11/ 4/85 White to Peerless Insurance - Release of the Peerless 
bond provided. 

11/ 8/85 Meeting between representatives of MDNR, Kent County 
DPW, and Attorney General's Office to attempt to 
resolve the disputed issues. No agreement was 
reached on a closure date. MDNR requested a 
schedule for completion of the hydrbgeologic work/ 
report and identified the issues to be addressed in 
an acceptable closure plan. 

The County agreed to provide the hydrogeological 
study timetable and propose a closure plan. 

11/13/85 Kmiecik to White - Copies of the well monitoring 
data, gamma logs, well modification specification, 
well logs and resistivity data sent to MDNR as 
requested. 

11/14/85 Powell to White - Telephone/written request to 
approve sampling of older wells one month early to 
coincide with sample collection at new wells -
Request granted. 

11/25/85 Kent County Health Department to Mrs. Brodowski - Low 
levels of 1,1,1-trichloroethane found in a 
residential well located west of landfill. Future 
testing to be done on a regular basis. 

11/26/85 Powell to White - Telephone report about the Health 
Department results for Brodowski well. Well to be 
monitored twice annually in future. Also reported 
that Grand Rapids WWTP to continue accepting treated 
leachate during 1986. 

12/ 6/85 Quarterly landfill inspection. 

12/18/85 Odor complaint on the site. 
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1/ 6/86 White to Powell - Copy of the December inspection 
report provided. 

2/ 6/86 White to Powell - Request for: 

a. Completion date of the hydrogeologic report. 
b. Updated well location map. 
c. November 1985 well sampling results. 

2/10/86 Powell to White - Response to 2/6/86 letter providing 
requested materials. 

2/11/86 White to Powell - Telephone request for static water 
level measurements for September and November 1985 
sampling events. Contour maps made available on the 
same day. 




